

~~SECRET~~
(When Filled In)

MONTHLY PROJECT REPORT				
ORIGINATOR'S	FY	BUDGET EST. AMOUNT	REPORTING PERIOD 1-31 August 1962	
<div style="display: flex; justify-content: space-between;"> <input type="checkbox"/> FUTURE <input checked="" type="checkbox"/> ACTIVE <input type="checkbox"/> COMPLETED <input type="checkbox"/> CANCELLED <input type="checkbox"/> SUSPENDED </div>				
PROJECT NUMBER E-5151	PRIORITY CLASS	PRIM. RESPONSIBILITY	PROJECT ENGINEER <div style="background-color: black; width: 150px; height: 20px;"></div>	
PROJECT TITLE <div style="text-align: right; margin-right: 50px;">25X1A9a</div> Reviewal of Transmitter Field.				
PROJECT REQUIREMENT Investigate specifications, cost and availability of transmitters and RF linear amplifiers in the 100 watt, 5000 watt and 20000 watt range having definite suitability for OC uses.				
PROJECT DESCRIPTION Investigate commercial and military equipment resources with a view toward selection of transmitters and/or linear amplifiers which will meet OC requirements at a reasonable cost. Prepare a report listing the relative merits and shortcomings of each as found by a comparison of manufacturers specifications and/or Agency tests.				
APPROVAL DATE July 1959	APPROVED BY /s/ GBG /s/ JFS		STARTING DATE	COMPLETION DATE
REMARKS <div style="display: flex; justify-content: space-between;"> <div style="width: 80%;"> <p>1. A meeting was held with two [redacted] representatives concerning the continued failure of the model 12-B as reported by the TDY [redacted] station engineer. At this meeting, OC-E and OL/PD asked for a full refund from [redacted]. Minutes of the meeting are available in the project folder.</p> <p>2. Due to the unreliability of the [redacted] 12-B and the continued circuit requirement, a procurement memo with sole source justification was drafted for a Collins 208U-10 linear amplifier for [redacted]. This procurement memo also included two amplifiers for [redacted].</p> <p>3. The Analysis and Appraisal of the RCA SSB-5 was stopped due to failure of the transceiver. The local [redacted] representative was contacted and asked for an exchange of transceivers so the lab can continue with the A and A.</p> </div> <div style="width: 15%; text-align: right; vertical-align: top;"> <p>25X1A5a1 25X1A</p> <p>25X1A5a1 25X1A 25X1A</p> <p>25X1A5a1</p> </div> </div>				

~~SECRET~~

MONTHLY PROJECT REPORT

PROJECT NUMBER

E-5151

PRIM. RESPN.

EISS

REPORTING PERIOD

1-31 August 1962

4. The two transit cases were received this month and are undergoing some changes at the T and I machine shop.

5. The Gates HFL-1000 has not yet been delivered to the R and D Laboratory.

6. The PAL-350 linear amplifiers, with a contract delivery date of August 1962, have not yet been delivered.

~~SECRET~~